
eRHIC	
  R&D	
  Working	
  Groups	
  Coordination	
  Meeting	
  of	
  July	
  23,	
  2015	
  
	
  
Attending:	
  Sergey	
  Belomestnykh,	
  Ilan	
  Ben-­‐Zvi,	
  Kerry	
  Mirabella,	
  John	
  Skaritka,	
  	
  
Khianne	
  Williams,	
  Wencan	
  Xu.	
  
Excused:	
  Michael	
  Blaskiewicz,	
  Wolfram	
  Fischer,	
  Vladimir	
  Litvinenko,	
  Vadim	
  Ptitsyn,	
  
Dejan	
  Trbojevic.	
  
	
  
Prior	
  to	
  the	
  meeting	
  IBZ	
  distributed	
  the	
  charge	
  and	
  agenda	
  of	
  the	
  August	
  10-­‐11	
  
review,	
  which	
  are	
  also	
  posted	
  on	
  the	
  meeting’s	
  Indico	
  site	
  	
  
	
  
https://indico.bnl.gov/conferenceDisplay.py?confId=1289	
  	
  
	
  
We	
  had	
  two	
  presentations	
  at	
  this	
  meeting.	
  John	
  Skaritka	
  presented	
  the	
  Funneling	
  
Polarized	
  Gun	
  plan,	
  and	
  the	
  SRF	
  R&D	
  plan	
  was	
  presented	
  by	
  Sergey	
  Belomestnykh.	
  
	
  
Today’s	
  presentations	
  used	
  the	
  new	
  Power	
  Point	
  template	
  and	
  were	
  quite	
  good.	
  We	
  
discussed	
  how	
  to	
  incorporate	
  on/off	
  ramps,	
  as	
  per	
  the	
  eRHIC	
  R&D	
  Advisory	
  
Committee’s	
  charge	
  element	
  4,	
  “Is	
  there	
  a	
  clear	
  timeline	
  with	
  technical	
  milestones	
  
for	
  this	
  R&D	
  plan?	
  Are	
  there	
  logical	
  on/off-­‐ramps	
  for	
  the	
  various	
  technical	
  
options?”.	
  
Whenever	
  there	
  is	
  a	
  milestone	
  with	
  a	
  deliverable,	
  there	
  should	
  be	
  a	
  statement	
  
concerning	
  the	
  “what	
  if”	
  this	
  milestone	
  is	
  not	
  achieved.	
  
	
  
There	
  was	
  also	
  discussion	
  of	
  the	
  need	
  for	
  concise	
  statements	
  of	
  the	
  deliverables,	
  on	
  
which	
  there	
  was	
  too	
  much	
  detail	
  in	
  the	
  presentations.	
  
	
  
We	
  agreed	
  that	
  all	
  purchases	
  are	
  to	
  be	
  given	
  as	
  fully	
  loaded	
  numbers.	
  
	
  
An	
  important	
  reminder:	
  The	
  personnel	
  resource	
  requirements	
  must	
  be	
  finalized	
  and	
  
provided	
  to	
  Kerry	
  by	
  COB	
  Monday	
  July	
  27	
  in	
  preparation	
  for	
  the	
  upcoming	
  resource	
  
conflict	
  resolution	
  meeting	
  of	
  July	
  29.	
  	
  
	
  
	
  
The	
  schedule	
  for	
  the	
  future	
  meetings:	
  
	
  
July	
  29	
  -­‐	
  Resolving	
  conflicts	
  of	
  requested	
  resources.	
  (Please	
  note	
  unusual	
  day	
  and	
  
time)	
  
	
  
August	
  6	
  -­‐	
  Dry	
  run	
  for	
  the	
  review	
  (whole	
  day).	
  
	
  
August	
  10	
  and	
  11	
  –	
  review.	
  
	
  


